

NIFTY 100 FINANCIAL INTELLIGENCE PLATFORM

Day 45 — Final Acceptance Checklist

This checklist records the final verification results using the actual project artifacts and database state. It does not manufacture PASS results where a planned numerical target was not met.

Gate	Acceptance criterion	Evidence	Status
AC-01	SQLite database exists and is loadable	data/nifty100.db	PASS
AC-02	92 companies present	companies table: 92	PASS
AC-03	Required ETL artifacts exist	load_audit.csv and validation_failures.csv	PASS
AC-04	Financial ratios meet planned $\geq 1,100$ record target	financial_ratios: 1,073 rows	NOT MET
AC-05	Exploratory SQL delivered	exploratory_queries.sql	PASS
AC-06	Capital allocation delivered	capital_allocation.csv	PASS
AC-07	Screeener output delivered	screeener_output.xlsx	PASS
AC-08	Screeener configuration delivered	screeener_config.yaml	PASS
AC-09	Peer comparison delivered	peer_comparison.xlsx	PASS
AC-10	Radar charts for all companies	92 PNG charts	PASS
AC-11	Streamlit dashboard delivered	src/dashboard/app.py	PASS
AC-12	Valuation summary delivered	valuation_summary.xlsx	PASS
AC-13	Cashflow intelligence delivered	cashflow_intelligence.xlsx	PASS
AC-14	Pros/cons output delivered	pros_cons_generated.csv	PASS
AC-15	Parsed analysis delivered	analysis_parsed.csv	PASS
AC-16	Company tearsheets delivered	92 PDF tearsheets	PASS
AC-17	Sector reports delivered	10 reports for 10 actual DB sectors	PARTIAL
AC-18	Portfolio summary delivered	portfolio_summary.pdf	PASS
AC-19	KMeans labels delivered for all companies	cluster_labels.csv: 92 rows	PASS
AC-20	FastAPI/OpenAPI/Postman artifacts delivered	FastAPI source + OpenAPI + Postman	PASS
AC-21	Automated tests pass	188 passed, 0 failed	PASS
AC-22	Analyst guide ≥ 10 pages	analyst_guide.pdf: 14 pages	PASS
AC-23	Acceptance checklist delivered	acceptance_checklist.pdf	PASS

Final QA Notes

AC-04: The financial_ratios table contains 1,073 records. The planned acceptance threshold is 1,100, so this gate is recorded as NOT MET.

AC-17: The database contains 10 actual sector categories and 10 corresponding sector reports. The source plan references 11 sector reports, so this gate is recorded as PARTIAL rather than inventing an additional sector.

Testing: The final automated test suite completed with 188 passed tests, 0 failures, 0 errors, and 0 skipped tests. Two dependency deprecation warnings were reported.

Code quality: Ruff checks completed successfully with no lint errors. The Git working tree was clean after the Day 44 commit.

Final acceptance status: PARTIAL — all implemented deliverables are present and tested, with AC-04 and AC-17 documented as exceptions to the original numerical/planned targets.